

OPEN

MINUTE ITEM

ATTACHMENTS

Ordinary meeting of the
Regional Transport Committee

Monday 15 April 2019
Commencing at 1.30p.m.
Council Chamber

Civic House

110 Trafalgar Street, Nelson

TABLE OF CONTENTS

PAGE

8	Nelson Future Access Detailed Business Case Update	
	A. A2177671 - Nelson Future Access Updated Schedule	2



Nelson Future Access

RTC — 15 April 2019



A2177671

Rhys Palmer, Regional Transport Committee, 15 April 2019

New Zealand Government

	Dec 18	Jan 19	Feb 19	Mar 19	Apr 19	May 19	June 19	July 19	Aug 19	Sept 19	Oct 19	Nov 19	Dec 19	Jan 20	Feb 20	Mar 20	Apr 20	May 20	June 20	July 20	Aug 20	Sept 20	Oct 20	Nov 20	Dec 20	
Milestones/Key Tasks																										
General																										
Stakeholders approve scope of DBC																										
Procurement complete																										
Engagement strategy - developed with NCC and NZTA																										
Discrete activities																										
Identification of discrete activities to be delivered 18-21							Early May																			
DBC																										
Update strategic context - DBC					Late Apr																					
Problems and Benefits workshop					Mid May																					
Customer stakeholder insights / consultation																										
Finalise evidence base and confirm problems, benefits and investment objectives *							Mid June																			
Complete network hierarchy (including assessment) *																										
Programme development and assessment																										
Engage on investment objectives and DBC programme options *																										
Recommend programme *																										
Engage on recommended programme *																										
Complete refinement of programme																										
Complete business case *																										
SH6 Rocks Rd - preimp package																										
Update evidence base and strategic context for Rocks Road																										
Option refinement for Rocks Road walking and cycling																										
Consider need for further consultation *																										
Recommend programme to proceed to pre implementation *							Mid May																			
Finalise single stage business case (having regard to the programme development and assessment process in the wider DBC)																										
* HOLD POINTS																										